

4. PROJECT PLANNING PHASE


Medical Diagnosis Center by Service Portal (ServiceNow)

ServiceNow IT Service Management (ITSM)

4.1 Introduction

The Project Planning Phase defines the sequence in which the Medical Diagnosis Center application will be developed and configured in ServiceNow. The project is divided into multiple activities, starting with requirement analysis and database design and continuing through application development, Service Portal configuration, automation, testing, and final documentation.

The implementation is planned in a structured order so that each activity can be completed and verified before moving to the next stage. The major activities include application creation, table configuration, Service Portal development, appointment management, report generation, automation, testing, and final project documentation.



4.2 Project Implementation Plan

The implementation is planned in the following order:

1. **Application Creation** – Create the Medical Diagnosis Center scoped application in ServiceNow.
2. **Patient Table Configuration** – Create the Patient table and configure the required fields for storing patient information.
3. **Diagnostic Test Configuration** – Create the Diagnostic Test table and maintain the available diagnostic tests and their details.

4. **Appointment Management** – Create the Appointment table and configure the fields required for booking and tracking appointments.
 5. **Report Management** – Create the Report table to store report information associated with completed appointments.
 6. **Service Portal Configuration** – Configure the Service Portal to provide patients with access to registration, test booking, appointment, and report-related services.
 7. **Portal Widgets and Pages** – Configure the required widgets and portal pages to display forms, information, and records in a user-friendly manner.
 8. **Appointment Cancellation Automation** – Configure automation to process cancelled appointments and calculate the applicable refund amount.
 9. **Automatic Report Generation** – Configure automation to create a report record when an appointment reaches the completed state.
 10. **Approval and Rejection Handling** – Configure the required logic to update appointment or request details when records are approved or rejected.
 11. **Security and Access Configuration** – Configure appropriate roles and access controls for patients, staff, medical users, and administrators.
 12. **Testing and Validation** – Test the complete application flow and verify that all major functions work as expected.
 13. **Documentation and Final Submission** – Prepare project documentation, screenshots, results, and final presentation materials.
-

4.3 Testing Plan

Testing is performed throughout the project to make sure that each activity works correctly and that the complete Medical Diagnosis Center workflow functions as expected.

The following areas are verified:

- Patient registration and information management
- Diagnostic test creation and display
- Diagnostic test selection
- Appointment creation and booking
- Appointment status updates
- Appointment cancellation
- Refund calculation
- Report generation after appointment completion

- Report information and record management
- Service Portal pages and widgets
- Approval and rejection functionality
- User roles and access permissions
- Related records between patients, tests, appointments, and reports
- Complete end-to-end diagnosis center workflow

The main test scenario is to register a patient, select a diagnostic test, book an appointment, process the appointment, complete it, and verify that the corresponding report is generated successfully.